

THE POINT MASTER PLAN TIMELINE

JAN-FEB 2021

MAR-APR 2021

MAY-JUN 2021

SUMMER 2021



PUBLIC INVOLVEMENT

INITIAL SCOPING

Master planning process begins with a site evaluation, identification of needs, opportunities and constraints.

SCENARIO DEVELOPMENT

Creation of several conceptual scenarios that identify different possible approaches to future development.

PREFERRED ALTERNATIVE

Identification and refinement of preferred approach to development. Creation of various plan components.

FINAL PLAN

Finalize The Point Master Plan. Framework plan will help to guide future development.